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KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 5, 2003 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE1LRA for February 5,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke 
D. Coyne 
D. Delvecchio 
J. Floerke 
F. Gerdeman 
H. Giplin 
B. Larsen 
R. Leitner 

S. McNett 
W. Moe 
D. Onyskiw 
M. Simmons 
K. Trice 
R. Vonfeldt 
D. Ward 
J. Zaret 

Additional items discussed: 

Kelly Trice stated the “long poles” in the schedule were: PuSPS; Stacker Pallets; and Sludge 
removal. Kelly requested direction from DOE concerning the issue of potentially “orphan” sludge 
currently in B374 RCRA permitted tanks. Fred Gerdeman requested a schedule of when a 
decision is needed on the “orphan” waste issue based on the Project’s current schedule for 
sludge removal. 

Action items: 

End 

From 12/4/02 
Both the State and DOE requested copies of the “underslab characterization” 
work package when complete -D. Coyne 
STATUS : Dan Coyne will bring the package to the next status meeting. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datemime: 3/ 12/03 

Site Contact(s): 
Phone: 6203 

Fred Gerdeman, Jim Floerke 

Regulatory Contact: Denise Onyskiw 
Phone: 

Agency: 

Purpose of Contact: Decommissioning PWA review 

Discussion 
1. The purpose of the contact was to review the status of claimed completions on 
Decommissioning PWAs for the B37 1 Project to ensure that CDPHE POC’s project 
records and the RFFO B371 POC’s are in agreement. We reviewed the 
Decommissioning (RFCA) PWA status using records from Joshua and the B371 PWA 
records that I maintain for RFFO Facility Closure and Waste Management. 

The result of the review was confirmation that the list of completed Decommissioning 
PWA activities and EV records (CDPHE, RFFO, and the Contract PWA-Fee SV report 
from Joshua) are in full agreement. 

The attachments are copies of the documents reviewed. 

2. Currently, the confirmation of the completion of the RFCA PWA activities is 
documented in the B371 Closure Project Weekly Status Meeting Agenda and the minutes 
from that meeting. A copy of the these documents has been routinely transmitted to the 
B37 1 Post-Decisional Administrative Record File. This method has been used for 
approximately tie last 2 years. At Denise’s request, the method of documenting the 
completion of each PWA activity will change starting today. From today forward, either 
K-H or RFFO will prepare a contact record and transmit a copy to her. 

Contact Record Prepared By: Fred Gerdeman 

Distribution: 
Contact Record 4/10/00 
Rev 9/3/02 
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D. Onyskiw, CDPHE 
R. Leitner, K-H 371 
J. Floerke, K-H 371 
D. Ward, K-H 37 1 
R. DiSalvo, DOE 
G. Doyle, DOE 
B. Prymak, DOE 
J. Springer, DOE 
T. Rehder, USEPA 
Administrative Record Administrator 
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